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1.1. PROJECT OVERVIEW  

Land O’ Lakes, with funding from the United States Agency for International Development (USAID) Office of Foreign 
Disaster Assistance (OFDA), has completed the first year of implementing the Malawi Livestock for Resilience (L4R) 
project in ten communities of Dowa and Ntchisi districts in Central Malawi. The goal of the project is to build the 
resilience of 6,000 vulnerable households in ten communities in the targeted districts. During this period, the project 
achieved the following milestones:   

 Conducted a baseline survey for the project. 
 Identified and trained 4,907 (Male: 2,371; Female: 2,536) smallholder farmers in animal husbandry and 

management against a project life target of 6,000.  
 Established and strengthened 300  livestock producer groups and facilitated development of constitution 

and bi-laws, establishment of governance structures, facilitated  regular meetings, record keeping of 
memberships and meeting minutes. 

 Conducted demonstrations and supervised the construction of improved animal housing facilities at 
household-level that will support the expansion of livestock asset base per household. 1,348 households 
have constructed and are using improved animal housing facilities. 

 Improved management of livestock assets through delivery of training to 4,907 households against a project 
life target of 6,000 households. Training focused on improved animal husbandry practices such as housing, 
feeds and feeding and animal health care.  

 Trained 150 livestock lead farmers on animal health services (against a target of 150), and 80% of the 
trained- Livestock Lead Farmers (LLFSs) have been offering animal health services to smallholder producers 
during this period. 

 A total of 49,394 animals (45,005 chickens, 3,117 goats, 36 cattle, 69 sheep, 1,200 pigs and 36 other animals) 
owned by 6,718 individuals benefited though veterinary interventions (deworming, vaccination, dipping and 
treatment) conducted during the period.  

 Established and strengthened 300 VSLAs against a target of 300.  
 Trained 150 lead farmers that are working as Village Agents for VSLA and household enterprise 

development.  
 4,837 VSLA members mobilized cumulative savings of $102,296 against a project life target of $30,000. 

 
During the stakeholder’s project inception workshop, a total of 40 individuals representing public and private 
institutions participated. At the end of the workshop, a Project Advisory Committee (PAC) comprising of 
representatives from public and private institutions was constituted. The PAC has met once during this period and 
provided guidance to the project team regarding quality of project implementation.  
 
Key Challenges experienced during the period include: 

 There was delay in Land O’Lakes being able to issue employment agreements due to several months 
between award notification and signing the of cooperative agreement.  

 There were unanticipated delays in the procurement and placement of motorcycles and motor vehicles due 
to unavailability in country; this affected early implementation of activities. However, the project was able to 
use hired vehicle to ensure that some start up activities were implemented. 

 Unreliable supply of vaccines and veterinary drugs affected efficiency of Livestock Lead Farmers, which 
resulted in LLFs failure to realize net monthly income of $50.    

 Malawi experienced a poor agricultural season characterized by flash floods and prolonged dry spells, which 
affected establishment of AnswerPlots™ and crop production among smallholder farmers.  

2.0. ANNUAL PERFORMANCE RESULTS  

2.1. LIVESTOCK ASSET BASE EXPANDED 

Provision of Goats and Chickens: During the reporting period, Land O’Lakes identified 1,348 households against a 

project life target of 2,000 households that are eligible to benefit from goats and chickens procured through a 

voucher scheme. To identify farmers to receive the goats and chickens, detailed and clear selection criteria was 
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developed and disseminated to all farmers. The set criteria was expected to facilitate a fair and transparent selection 

process that shall allow farmers to self-select.  The set selection criteria included the following parameters: evidence 

of  construction and use of improved animal housing structure; membership and active participation in a producer 

group; evidence of application of improved livestock management practices (feeding, animal management and 

health); application of improved feeding practices, ownership of at least 3-4 does for goats or 3-5 hens for chicken 

beneficiaries and; participation in Village Savings and Loan Associations (VSLAs) with active savings.   Through a free 

and open tender selection process, livestock suppliers were identified and contracted to provide animals to selected 

beneficiaries and the placement of livestock will be done in the first quarter of year 2. The project conducted a 

livestock market survey in the targeted communities, which identified that there was an inadequate availability of 

livestock in the target communities to support purchase of livestock with a voucher. Furthermore, it was established 

that farmers had substantially contributed to acquisition of additional livestock through investments in construction 

of animal housing facilities. 1,348 animal housing facilities (564 for goats and 784 for chickens) were completed 

during the period.  It was recorded that on average goat farmers invested up to MK23,000 ($53) and chicken farmers 

invested MK5,000 ($11) to construct the animal housing structures. It is estimated that based on this method, 

farmers are contributing up to 30% to the total cost of purchase of animal (2 goats) and construction of animal 

housing structures. Farmers were able to access resources from their group savings to construct these structures. 

The project therefore decided to meet the full cost of purchasing livestock and use the investment in animal housing 

structures as farmers' contribution. 

2.2. VULNERABLE HOUSEHOLDS’ CAPACITY TO MAINTAIN ASSET BASE INCREASED 

During the reporting period, the project trained 4,907 (Male: 2,371; Female: 2,536) target farmers in animal 
husbandry and management.  Training was provided through a series of intensive workshops and lead-farmer led 
trainings.  Topics addressed included: improved animal housing; feeds and feeding techniques; animal health; animal 
breeding and breed selection; and chick management, among others.  
 
The project established 300 producer groups, with 56% of group members being female. The increase in the number 
of women in the production groups can largely be attributed to rolling out of VSL in producer groups, as such 
activities draw more women as compared to men.  
 
Land O'Lakes trained 918 producer group leaders (500 male; 418 female) in the principles of leadership and group 
dynamics. The training is expected to contribute towards capacity building of group leaders to build cohesive local 
institutions and contribute to sustainability of project activities. Each participating producer group was represented 
by up to three leaders from their group. 
 
During the reporting period, 10 AnswerPlots were established against a project target of 10, to ensure that each 
community is served by these demonstration plots. Each plot measure 0.2 hectares and was planted with cereal, 
legume and trees. Eleven farmer demonstrations on best practices for fodder and food crop production were 
conducted during the period.  
 
 2.3. ACCESS TO ANIMAL HEALTH AND LIVESTOCK EXTENSION SERVICES IMPROVED 

During the reporting period, Land O’Lakes identified and trained 150 Livestock Lead Farmers (LLFs) (Male: 91; 
Female: 59) in animal husbandry, animal health and livestock as a business. The Land O’Lakes staff worked together 
with government extension staff to deliver these trainings. During the training, the participants were introduced 
(linked) to three agrovet dealers [Agricultural Trading Company (ATC), Lilongwe Livestock Centre and Royal 
Veterinary Services] for additional information regarding the veterinary products (drugs, vaccines and veterinary 
equipment) available through the vendors.  This was mainly done to have an early linkage to agrovets and instill 
business sense in the Livestock Lead Farmers.  
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The L4R team completed procurement of veterinary tool kits during the period. Supplies and equipment for the kit 
include vaccine carriers, tag applicators, weigh bands and thermometers.   Kits will be distributed to LLFs at the 
beginning of Quarter 1 in Year 2 of the project. LLF’s will be expected to stock their kits with dewormer and basic 
drug treatments as part of their cost-share. The LLFs provided animal health services to 6,718 direct and indirect 
project beneficiaries (project target: 4,500) earning on average $17 per month against a project target of $50.  The 
project is now working with the LLFs to expand their customer base, which will enable them increase their monthly 
income. Animal health services provided included chicken vaccinations against Newcastle disease, breeding control 
through castration of male goats, provision of deworming drugs and management of simple treatments. 49,394 
animals received animal health care at least once. This included 45,005 chickens, 3,117 goats, 96 cattle, 69 sheep, 
1,200 pigs and 36 other animals (ducks).  The provision of chicken vaccination against Newcastle disease was 
affected by scarcity of the I2 vaccine and other drugs. There is only one supplier of Newcastle disease vaccine in 
Malawi, which experienced production challenges during the period.     
 
The project initiated the process to establish a Livestock Lead Farmer Association for each district to ensure 
continued provision of services by the trained and equipped individuals through pooling of resources and linkages 
with business service providers. There have been fluctuations in the number of LLFs providing services, with 113 
operating against 150 effectively trained. During the next period, the project will focus on continued capacity 
building of the LLFs and replacement of those not performing as expected or those who have dropped out.  
 
During the reporting period, Land O’Lakes supported 30 LLFs (20 Males; 10 Females) to visit several agrovet shops in 
Lilongwe city such as Agriculture Trading Company (ATC) and Central Veterinary Laboratory (CVL), where they were 
directly linked to source drugs as well as vaccines for their business. They also visited Agro-forestry Centre in Salima 
where LLFs learned a number of technologies being showcased including improved animal housing structures for 
both goats and chickens, and integrated farming such maize, groundnuts, soya, and fodder crops. The L4R LLFs also 
visited a Lead Farmer named Mr. Johanas Banda, who has adopted and is practicing at his homestead all the 
technologies they saw at the Agro-forestry centre.  

 
2.4. CAPACITY OF VULNERABLE HOUSEHOLDS TO PLAN, SAVE AND MITIGATE RISK IMPROVED 

Village Savings and Loan Associations have taken off strongly with the formation of 300 VSLA groups constituting a 
membership of 4,837 VSLA group members (2,021 Male; and 2,816 Female). During the reporting period, farmers 
made savings totaling $102,296.89 against a project life target of $30,000. 68% of this savings was loaned out to 
group members, who used the funds to purchase additional livestock, construct improved animal housing structures 
and set up or grow their own small-scale business.  

To facilitate organization and performance of the VSLAs, the project identified and trained 150 selected lead farmers 
to work as village agents. Each village agent is supporting two groups and their key role involves setting up the VSLA 
group, supervision of savings and loaning activities and provision of financial and enterprise development training to 
members of the VSLA.  VSLA methodology and household enterprise development training were delivered to the 150 
and 57 (male: 34; female: 23) village agents respectively during the period. Land O’ Lakes business and marketing 
specialists worked with Village Agents to provide training in VSLA methodology to a total of 5,037 individuals (Male: 
2,221; Female: 2,816).  The Project will in the first quarter of year 2 continue training Village Agents in household 
enterprise development who will then train farmers and two other households members on the same. 

3.0. CHALLENGES AND LESSON LEARNED 

Procurement of project resources:  Unanticipated supply shortages in country resulted in delays in receiving 
motorbikes and motor vehicles.  However, the project used hired transport during the first half of the year to 
implement project activities. 

Supply of vaccine for Newcastle disease: The central veterinary laboratory, which produces and supplies I2 vaccine 
used in controlling Newcastle disease, experienced production challenges resulting in LLFs failing to consistently 
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provide local chicken vaccination to smallholder farmers. The project is exploring alternative suppliers for this 
vaccine to link these farmers to ensure consistent delivery of these services.   

Flooding and dry spell: During the reporting period, Malawi was affected by flooding and persistent dry spells, which 
also affected AnswerPlot™ sites as the targeted communities. Five of the ten AnswerPlot™ sites were so significantly 
affected that no maize or legumes were harvested and that the remaining plots produced reduced yields.  

High demand for the project: High demand for services of the project in the targeted communities has resulted in 
more time investment in review and screening of farmers registering as members of producer groups and VSLAs to 
ensure that self-selected groups are constituted with members who have a common vision.  

Cost of animal housing construction materials: Materials for constructing animal housing structures were more 
expensive than anticipated. Goat producers spent an average of $53 while chicken farmers invested $11 to construct 
quality animal housing structures as recommended by the project. Project participants used their VSLA groups to 
borrow money to finalize their animal housing structures. So as not to overburden farmers and potentially harm 
them financially, L4R will accept farmer costs of housing contribution as cost-share towards the livestock they will 
receive through the project in Year 2.  The project is therefore expected to provide livestock vouchers that farmers 
will use to redeem their livestock with 100% of the costs covered by the project.   

Learning visit in Salima for Livestock Specialists: During the reporting period, L4R Livestock Specialists participated 
in a Livestock Market Fair conducted by Land O’Lakes’ Malawi Food for Progress project in Salima. The activity 
provided a learning platform for the specialists in implementation of similar initiatives under the L4R project.  

Learning visit for Livestock Lead Farmers: During the period, Land O’ Lakes supported a learning visit for 30 LLFs (20 
Males; 10 Females) who visited Agro-forestry Centre in Salima where LLFs learned a number of technologies being 
showcased including improved animal housing structures for both goats and chickens, integrated farming such 
maize, ground nuts, soya, and fodder crops and adoption of best practices being practiced by Mr. Johanas Banda.  

4.0. PLAN FOR NEXT YEAR 

In the next year, July 2015 – June 2016, the plan is to train producer group members and other household members 
in household enterprise development and distribute livestock to selected producer group members, and conduct the 
mid-term evaluation, amongst other activities.  Below are some of the key activities to be implemented in year two 
of the project. 
 

Intermediate result Activity 

Livestock asset base expanded 
 

Continued Identification of livestock beneficiaries 
 Voucher creation and distribution to livestock beneficiaries 

Pre-screening, inspection and approval of livestock as fit and healthy for 
distribution 

Vulnerable Households’ Capacity to 
Maintain Asset Base Increased 

Continue to build capacity of livestock producer groups 

Continue to deliver training in Animal Husbandry and Management through LLFs 

 Support Livelihoods Diversification 

Provide access to and promote use of improved feeding rations 

Capacity of and Access to Animal 
Health and Livestock Extension 
Services Improved 

Continued training of  Livestock Lead Farmers 

Refresher Training to Livestock Specialist & Government AVOs in Animal Health  

Community based refresher training of Livestock Lead Farmers in practical 
techniques in animal feeding processing and animal husbandry practices, animal 
handling and restraint techniques. 

Capacity of Vulnerable Households 
to Plan, Save and Mitigate Risk 
Improved 

Training of project beneficiaries in household enterprise development  

Continue to build capacity of groups to engage in Village Savings and Loan 

Associations 

Savings and loans, house economics, success of farm enterprises and protection 

of assets). 
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5.0. ANNEX 1: ANNUAL PERFORMANCE DATA TABLE 

 

Project Malawi Livestock for Resilience 

     

 

Start Date 15-Jul-14 

     

 

End Date 15-Jun-16 

     

          
# Indicator Name 

Disaggregati
on 

Baseline Year 1  Life of Project 
Comments 

Year Value Target Actual Target Actual 

  OFDA Goal   

1 
Number of animals benefiting 
from or affected by livestock 
activities 

Total 2014 0 22,500 80,591  26,000 80,591  This is higher than targeted 

due to mass chicken 

vaccinations conducted that 

were not envisioned in the 

initial project proposal 

Goats 2014 0 7,800 11,425 8,640 11,425 

Chicken 2014 0 13,100 67,271 16,800 67,271 

Cattle 2014 0 
500 

421 
610 

421 

2 
Number of people benefiting 
from livestock activities 

Total 2014 0 20,000 42,730 30,000 42,730 The figures will change after 
completing entry and linking 
of the other 969 households 
trained in animal husbandry.  

Male 2014 0     9,800 20,652 14,700 20,652 

Female 2014 0 10,200 
22,078 15,300 22,078 

3 
Number of veterinary 
interventions, treatments or 
vaccinations administered 

Total 2014 0 10,000 64,566 25,000 64,566 During the year, LLFs 
conducted mass chicken 
vaccination campaign against 
Newcastle disease in all the 
project sites and castrated 
147 animals under the watch 
of LOL staff & Government 
staff. 

Deworming 2014 0 2,300 8,125 3,900 8,125 

Vaccination 2014 0 7,300 55,976 18,300 55,976 

Dip 2014 0 400 97 1,800 97 

Treatment 2014 0 
 
0 221 0 221 

4 
Number of animals treated or 
vaccinated 

Total 2014 0 6000 49,394 18,000 49,394 During the year, the project 
also treated sheep (69), Pigs 
(1200), Others (36) 

Goats 2014 0 1,000 3,117  3,000 3,117  

Chickens 2014 0 4,800 45,005  14,400 45,005  
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Cattle 2014 0 200 36  600 36  

5 

Number of people newly 
receiving financial services or 
continuing to receive financial 
services due to USAID/OFDA 
support 

Total 2014 0 2,000 4837 2000 4837  Almost every member of 
producer group is taking part 
in the VSLA activities, which 
was not expected at project 
inception.  

Male 2014 0 1,000 2021 1000 2021 

Female 2014 0 
1,000 

2816 1000 2816 

6 

Percentage of financial service 
groups supported by 
USAID/OFDA that are 
functioning properly 

None 2014 0 

 
 
50% 

0 50%  0 

 All groups have governance 
structures and constitutions. 
Strengthening of groups to 
continue. Assessment was 
delayed because the project 
is yet to agree on the 
assessment tool. 

7 
Total USD amount channeled 
into the program area through 
sub-sector activities 

None 2014 0 

 
0 

0 0 0  

 The project has not 
contributed any funds 
directly to the VSLA as 
planned.  

                Program Objective   

8 
Percent of households that have 
an increase in their livestock 
asset base 

Total 2014 0 20% TBD 75% TBD  To be measured at Mid-term 
and final evaluation. The 
midterm will be conducted in 
September 2015 
  
  

Male-head 2014 0 20% TBD 75% TBD 

Fem – head 2014 0 

20% 

TBD 75% TBD 

9 

Percent of female headed 
households that have an 
increase in their livestock asset 
base 

None 2014   

 
20% 

TBD 75%  TBD 

 To be measured at Mid-term 
and final evaluation. The 
midterm will be conducted in 
September 2015 

10 

Percent of households with 
viable herd/flock size 
(participants that receive 
vouchers and other project 
activities) 

Total 2014 59% 62% TBD 65%  TBD 

 To be measured at Mid-
Term and final evaluation. 
The midterm will be 
conducted in September 
2015. 
  
  
  
  
  
  
  

11 
Percent of female-headed 
households with viable 

Total 2014 54% 60% TBD 65%  TBD 
 To be measured at Mid-term 
and final evaluation 
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herd/flock size (participants that 
receive vouchers and other 
project activities) 

  
  

              IR1   

12 
Number of households that 
utilize their vouchers to 
purchase animals 

Total 2014 0 1,000 0 2000 0   Livestock placement 
planned for next quarter 
  
  

Goats 2014 0 250 0 500  0 

Chickens 2014 0 750 0 1500 0  

13 
Number of households that 
receive vouchers to purchase 
animals through the project 

Total 2014 0 1,000 0 2000 0   Livestock placement 
planned for next quarter 
  
  

Goats 2014 0 250 0 500  0 

Chickens 2014 0 750 0 1500  0 

                IR2   

14 
Percent of households that are 
applying improved animal 
husbandry and feed techniques 

Overall 2014 0 55% TBD 75% TBD  To be measured at Mid-term 
and final evaluation. 
Midterm to be conducted in 
September 2015 
  
  

Male-head 2014     0 55% TBD 75% TBD 

Fem-head 2014 0  

55% 

TBD 75%  TBD 

15 
Number of individuals trained in 
animal husbandry and 
management  

Total  2014 0 3,000 4,907 6000 4,907 
  
  
  

Male 2014 0 1,500 2,371 3000 2,371 

Female 2014 0 1,500 2,536 3000 2,536 

16 
Number of producer groups 
formed and/or strengthened 

Total 2014 0 200 300 300 300  All project target groups 
formed and in operation. The 
project received 
overwhelming response for 
goat groups than expected.  

Goats 2014 0 50 147 100 147 

Chickens 2014 0 150 153 200 153 

17 
Percent of female members in 
assisted producer groups 

None 2014 0 50% 56% 50% 56%  
High women participation 
due to VSLA  

18 
Number of Answer Plots 
established 

None 2014 0 4 10 8 10  

 More plots than targeted 
were established to have at 
least one plot in every 
community 

19 
Percent of final sale price 
captured by producers 

None 2014 0 50% TBD 50%  TBD 
 To be measured at Mid-term 
and final evaluation. 
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Midterm to be conducted in 
September 2015 

20 
Number of producer groups 
linked to markets 

Total  2014 0 50 0 300  0  Market linkage activities 
planned for next year 
  
  

Goats 2014 0 25 0 100  0 

Chickens 2014 0 25 0 200  0 

                IR3   

21 
Goat and chicken mortality rate 
amongst target producer 
groups’ households 

Goat 2014 23% 20% TBD 14% TBD   To be measured at Mid-term 
and final evaluation. 
Midterm to be conducted in 
September 2015 
  

Chicken 2014 57% 

50% 

 TBD 32%  TBD 

22 
Net monthly income of para-
vets from providing animal 
health services 

Overall 2014 0 $25 $17  $50  $17   All 150 LLFs reported to 
have earned money during 
the period 
  
  

Male 2014 0 $25 $17  $50  $17  

Female 2014 0 
$25 

$17  $50  $17  

23 

Percentage of households 
served by para-vets that give 
favorable reviews of their 
experience 

Total 2014 0% 60% TBD 80% TBD  To be measured during Mid-
term and final Evaluation. 
Midterm to be conducted in 
September 2015 
  
  

Male 2014 0 60% TBD 80% TBD  

Female 2014 0 

60% 

TBD 80%  TBD 

24 
Number of households served 
by the para-vets 

None 2014 0 
 
2,500 6,718 4,500 6,718  

 More households have 
benefited from chicken 
vaccination than expected 

25 
Number of trained para-vets 
providing animal health services 
to households 

None 2014 0 

100 

150 150 150  

Each of the LLFs  provided 
services at least once. At 
least 80%  of the LLFs are 
providing animal health 
services on a regular basis 

 

26 
Number of para-vets equipped 
and trained in animal health 

Total 2014 0 100 0 150  0  150 LLFs were trained, 10 
are poor performers or Male 2014 0 64 0 96 0  
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services and animal husbandry 
and management Female 2014 0 

36 
0 54  0 

dropped out and will be 
replaced. LLFs will be 
equipped in Year 2 

                IR4   

27 
Amount ($) saved and loaned in 
the VSLAs 

None 2014 $0  
$20,000 

$102,296.89  $30,000  $102,296.89  
 There has been 
overwhelming response to 
VSLA 

28 
Percentage of households that 
are applying improved business 
techniques 

Total 2014 0% 30% TBD 75%  TBD  To be measured at Mid-term 
and final evaluation. 
Midterm to be conducted in 
September 2015 
  
  

Male-head 2014 0%       30% TBD 75%  TBD 

Fem –head 2014 0% 

30% 

TBD 75%  TBD 

29 
Number of individuals trained 
on savings and loans 

Total 2014 0 6,000 5,037 6,000 5,037 
  
  
  

Male 2014 0      3,000 2,221 3,000 2,221 

Female 2014 0 3,000 2,816 3,000 2,816 

30 
Number of individuals receiving 
household enterprise training 

Total 2014 0 8,000 57 18,000 57  Training for remaining VAs, 
Producer group members 
and other household 
members to continue in the 
next financial year 

Male 2014 0 4,000 34 9,000 34 

Female 2014 0 
4,000 

23 9,000 23 

 


